
^0"18.

05-AMRC-0261

Department of Energy

Richiand Operations Office
P.O. Box 550

Richland, Washington 99352

MAY 112005 ^

a ^^^? ^.

^^
^,^,

Mr. Michael A. Wilson, Program Manager
Nuclear Waste Program
State of Washington
Department of Ecology
3100 Port of Benton Blvd.
Richland, WA 99354

Dear Mr. Wilson:

EDMC

REQUEST FOR TRI-PARTY AGREEMENT MILESTONES M-081-10-T01 AND
M-092-10 DITE DATE EXTENTION

Attached are signed copies of Change Control Forms, Change Numbers M-81-05-01 and M-92-
05-01. The Change Control Forms request an extension to the due dates for Tri-Party Agreement
Milestones M-081-10-T01, Submit Final Sodium Disposition Evaluation Report, and M-092-10;
Submit Hanford Site Sodium Disposition Evaluation Report to Ecology. The attached Change
Control Forms provide the justification for the changes.

The changes have been discussed and agreed to with members ofyour staff. Please sign the
attached forms and return the original copies to this office. If you have any questions, please
contact me or your staff may contact Leif Erickson on (509) 376-7272.

Sincerely,

AMRC:RAA

Attachments

D. B. Bartus, EPA
R. F. Bond, Ecology
N. Ceto, EPA
L. J. Cusack, Ecology
D. A. Faulk, EPA
M. L. Goldstein, EPA
R. E. Piippo, FHI
Admin Record;H6-08
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Change Number Federal Facility Agreement and Consent Order Date
Change Control Form May 11 2005,

M-81-05-01 Do not use blue ink. Type or print using black ink

Originator Phone
K. A. Klein (509) 376-7395

Class of Change

[ ] I - Signatories XIII - Executive Manager [] III - Project Manager

Change Title
Hanford Site final sodium disposition evaluation report target date M-81-10-TOl due date modification

Description/Justification of Change
This change extends the completion date for M-81-10-T01.

M-081-10-TOl Submit Final Sodium Disposition Evaluation Report ^nnr3^ ^Lo^^,,")

07/31/07

The FFPF Decommissioning Environmental Impact Statement (EIS) is currently in development by an independent
third party contractor as required by National Environmental Policy Act. Included in the EIS is an analysis of the
option for the disposition of the sodium coolant used at FFl`F and the Hallam and SRE sodium stored in 200 West
Area. Without the completion due date change, the recommendation for the disposition of these sodium inventories
would be pre-decisional to the NEPA process. Therefore, the Sodium Disposition Evaluation report should not be
finalized prior to completion of the NEPA process which includes public review and comment of the EIS and
publication of ROD.

The rational for the due date is predicated on submittal of the report six months following the expected publication of
the Record of Decision.

Impact of Change

This delay in sodium disposition evaluation report will not impact other FFTF deactivation milestone completions.

Affected Documents
Hanford Federal Facility Agreement and Consent Order, as amended.

Approvals

_Approved Disapproved
DOE Date

_Approved Disapproved
EPA Date

ApprovedDisapproved
Eoology Date



Change Number Federal Facility Agreement and Consent Order Date
Change Control Form May 11 2005

M_92_05_01 no not use blue ink. Type or print using black ink.

Originator Phone
K. A. Klein (509) 376-7395

Class of Change

[ ] I - Signatories [ X] II - Executive Manager [] III - Project Manager

Change Title
Hanford Site sodium disposition evaluation report interim milestone M-92-10 due date modification

Description/Justification of Change
This change extends the completion date for M-92-10.

M-092-10 Submit Hanford Site sodium disposition evaluation report to Ecology
07/31/07

The FFTF Decommissioning Environmental Impact Statement (EIS) is currently in development by an independent
third party contractor as required by National Environmental Policy Act. Included in the EIS is an analysis of the
option for the disposition of the sodium coolant used at FFTF and the Hallam and SRE sodium stored in 200 West
Area. Without the completion due date change, the recommendation for the disposition of these sodium inventories
would be pre-decisional to the NEPA process. Therefore, the Sodium Disposition Evaluation report should not be
finalized prior to completion of the NEPA process which includes public review and comment of the EIS and
publication of ROD.

The rational for the due date is predicated on submittal of the report six months following the expected publication of
the Record of Decision.

Impact of Change

This delay in sodium disposition evaluation report will not impact other FFTF deactivation milestone completions.

Affected Documents
Hanford Federal Facility Agreement and Consent Order, as amended.

Approvals

,Approved Disapproved
DOE Date

_Approved Disapproved
EPA Date

^ApprovedDisapproved
Ecology Date
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